SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:49PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 002 Const Calendar Day: 307 Date: 12-Jul-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:30 AM  06:00 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Woods, Mark Approved Date: 18-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 052 T-LO1-TNE.052 Tower Lift 01 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
Tower Lift 1 Off-loading 052  T-LO1-TNE.052
At the beginning of the shift, all shear plates and external diaphragms had already been off-loaded, and off-

loading of smaller parts (struts, facades, etc) was ongoing as well as preparing for off-loading of the Tower
shafts.

]

Off-loading of smaller parts continued throughout the shift until 15:30.
The East shaft was off-loaded at 09:30.

The South shaft was off-loaded at 13:00.

The North shaft was off-loaded at 16:30.

By the end of the shift, the West shaft, along with several of the smaller parts, remained to be off-loaded.

A full account of labor and equipment was not able to be collected due to limited access inside the
customs enforcement area. The Left Coast Lifter shear leg crane was being used the entire shift to off-
load the shafts. The off-loading of smaller parts was being done by the ringer barge and the pier 7 whirley
crane.

Office work:

In between intermittent observations of the Lift 1 off-loading, the following office work was done:
- Reviewed diaries for T1 foundation prep field work

- Reviewed CCO-48 (strut facade PTFE) cost estimate from ABF

- Assisted M. Chui in the organization plan for the project spare parts yard

- Started creating bolt tracking spreadsheets for strut facades
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Off-loading of Tower East shaft Off-loading of Tower South shaft
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